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ESTIMATE RUN 08/06/2004

ESTIMATE SUMMARY 12:27:37

CONTID: C14399 ESTIMATE NO: 0010 PROG SPEC YR:2002

PCN: 14399-BID COFRS REPORTING CATEGORY: 0 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 111.0 DAYS TIME ALLOW: 190 WORK DAYS
I-25 Interconnect to CO Sprgs PERCENT TIME: 58.42 ORIG TIME ALLOW: 90 WORK DAYS
PROJECT NO: ITS 0252-363
I-25 ITS TO COLO SPRGS
NAME OF ROAD: 025A
PROJECT COUNTIES: EL PASO DOUGLAS, REGION 1
CONTRACTOR:
DILLIE & KUHN, INC PAY PERIOD ENDING 07/20/2004 DATE TIME STARTED 09/22/2003
2875 AKERS DRIVE DATE LET 08/14/2003 DATE WORK BEGAN
DATE AWARDED 09/03/2003 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/12/2003 DATE ACCEPTED
COLORADO SPRINGS CO 80922 719 591 9900 DATE NOTICE TO PROCEED 09/22/2003

CURRENT PROJECT AMT: $ 3,317,521.90 PARTICIPATING $ 1,987,313.21 $ 345,984.38
AWARD PROJECT AMT: $ 1,428,532.76 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 59.90% TOTAL EARNINGS 1,987,313.21 345,984.38
FUNDS AVAILABLE: $ 1,330,208.69 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,987,313.21 345,984.38

TOTAL CLAIMS: $ 0.00 RETATNAGE -26,550.27 -4,656.68
SECURITIES ENCUMBERED 0.00 0.00

NET EARNINGS 1,960,762.94 341,327.70

LIQUIDATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

AMOUNT DUE 1,960,762.94 341,327.70

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 341,327.70

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14399-BID ESTIMATE RUN 08/06/2004
PROJECT: ITS 0252-363 ESTIMATE NO: 0010 12:27:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 203-01597 POTHOLING 40.000 10.000
HOUR 0.000 0.00
90.78000 10.000 907.80
0010 208-00005 *EROSION LOG 600.000 90.000
LF 180.000 907.20
5.04000 270.000 1,360.80
0015 208-00011 *EROSION BALES (WEED FREE) 738.000 738.000
EACH 0.000 0.00
15.08000 738.000 11,129.04
0020 212-00006 *SEEDING (NATIVE) 36.000 15.000
ACRE 0.000 0.00
284.20000 15.000 4,263.00
0025 213-00002 *MULCHING (WEED FREE HAY) 36.000 15.420
ACRE 0.000 0.00
406.00000 15.420 6,260.52
0030 213-00061 *MULCH TACKIFIER 5,400.000 2,700.000
1B 0.000 0.00
3.02000 2,700.000 8,154.00
0035 504-08100 *TIMBER RETAINING WALL RR TIE TO MATCH EXISTING AT 210.000 210.000
WEIGH STA
SF 0.000 0.00
10.34000 210.000 2,171.40
0040 603-50007 6 INCH PLASTIC PIPE (SPECIAL) HDPE SIDR 11.5 MIN. 7,700.000 7,700.000
LF 0.000 0.00
1.16000 7,700.000 8,932.00
0045 603-50106 PLACE 6 INCH PLASTIC PIPE TRENCH IN PLACE 7,700.000 6,337.000
LF 0.000 0.00
5.80000 6,337.000 36,754.60
0050 604-39050 MANHOLE (TRAFFIC MANAGEMENT SYSTEM) FURNISH/INSTALL 55.000 51.000
4X6X4 TRAFFIC RATED SHOW
EACH 4.000 11,422.44
2,855.61000 55.000 157,058.55
0055 607-11525 FENCE (PLASTIC) ORANGE, TEMPORARY PLASTIC FENCE AROUND 1,000.000 1,000.000
LF 0.000 0.00

2.02000 1,000.000 2,020.00
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PCN: 14399-BID ESTIMATE RUN 08/06/2004
PROJECT: ITS 0252-363 ESTIMATE NO: 0010 12:27:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 613-00025 1-1/4 INCH HDPE CONDUIT SECONDARY MRKT. ACCEPTABLE 216,360.000 216,360.000
MIN. SDR 11
LF 0.000 0.00
0.14000 216,360.000 30,290.40
0065 613-04000 CONDUIT (INSTALL ONLY) BORE; 18,194 FEET; 48" MIN. 23,141.000 21,471.000
DEPTH
LF 1,670.000 15,163.60
9.08000 23,141.000 210,120.28
0070 613-04000 CONDUIT (INSTALL ONLY) TRENCH/PLOW;163, 750 FEET; 48" 199,540.000 182,287.000
MIN DEPTH
LF 17,253.000 32,953.23
1.91000 199,540.000 381,121.40
0075 614-72830 *COMMUNICATIONS CABINET REGENARATION FACILITY (20X9) 1.400 1.000
EACH 0.400 24,867.47
62,168.68000 1.400 87,036.15
0080 614-85045 TRUCK WITH MOUNTED ATTENUATOR AND FLASHING ARROW PANEL 1.000 0.000
EACH 0.000 0.00
428.69000 0.000 0.00
0085 614-87144 FIBER OPTIC TERMINATION PANEL-144 FIBER 144 COUNT OR 2.000 0.000
GREATER TO MATCH FIBER COUN
EACH 0.000 0.00
453.91000 0.000 0.00
0090 614-87498 FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) INSTALL 335,449.000 279,765.000
FIBER OPTIC CABLE
LF 55,684.000 26,171.48
0.47000 335,449.000 157,661.03
0091 614-87498 FIBER OPTIC CABLE (S MODE) (144 S) INSTALL FIBER 33,214.000 17,974.000
THROUGH MULTI-CELL DUCT
LF 15,240.000 11,734.80
0.77000 33,214.000 25,574.78
0095 614-87498 FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) PURCHASE 541,500.000 364,000.000
ON SECONDARY MRKT., IF POSSIBL
LF 177,500.000 213,000.00
1.20000 541,500.000 649,800.00
0100 619-00080 8 INCH CAST IRON PIPE FOR RR XINGS 211.000 105.000
LF 0.000 0.00
15.13000 105.000 1,588.65
0105 619-30080 1 INCH GALVANIZED PIPE FOR TUNNEL HANGING 300.000 0.000
LF 0.000 0.00

4.03000 0.000 0.00
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PCN: 14399-BID ESTIMATE RUN 08/06/2004
PROJECT: ITS 0252-363 ESTIMATE NO: 0010 12:27:37

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 626-00000 MOBILIZATION 1.000 2.000
LS 0.000 0.00
2,521.73000 2.000 5,043.46
0115 630-00000 *FLAGGING 92.500 92.500
HOUR 0.000 0.00
28.85000 92.500 2,668.63
0120 630-00012 *TRAFFIC CONTROL MANAGEMENT 131.000 115.000
DAY 16.000 9,764.16
610.26000 131.000 79,944.06
0125 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000
EACH 0.000 0.00
83.22000 0.000 0.00
0130 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 35.000 31.500
EACH 0.000 0.00
83.22000 31.500 2,621.43
0135 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 0.000
TYPE) TRUCK MOUNTED
EACH 0.000 0.00
1,109.56000 0.000 0.00
0140 630-80360 *DRUM CHANNELIZING DEVICE 240.000 27.000
EACH 0.000 0.00
61.03000 27.000 1,647.81
0145 630-80380 *TRAFFIC CONE 500.000 450.000
EACH 0.000 0.00
11.10000 450.000 4,995.00
0150 700-70002 F/A ANTICIPATED CMO 1,058,523.360 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0155 700-70010 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0156 700-70011 F/A PARTNERING LATERAL WORK FOR HIGHER EDUCATION 0.950 0.950
PARTNER
FA 0.000 0.00
70,208.00000 0.950 66,697.60
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PCN: 14399-BID ESTIMATE RUN 08/06/2004
PROJECT: ITS 0252-363 ESTIMATE NO: 0010 12:27:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0160 700-70020 F/A ON-THE-JOB TRAINEE 1,000.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0165 900-00006 ADDED ITEM (DOLLAR)/ TO WITHHOLD TRAFFIC CONTROL FUNDS 0.000 -14,000.000
FOR INCORRECT SALARIES
DOL 0.000 0.00
1.00000 -14,000.000 -14,000.00
0170 900-00006 ADDED ITEM (DOLLAR)/ INCLUDES RR XING PERMITS AND RR 9,084.010 9,084.010
FLAGGING CHARGES.
DOL 0.000 0.00
1.00000 9,084.010 9,084.01
0175 900-00006 ADDED ITEM (DOLLAR)/ INSTALL 20,390 FT. OF FIBER FOR 9,583.300 9,583.300
COLO SPRINGS NEAR MONUMENT
DOL 0.000 0.00
1.00000 9,583.300 9,583.30
0180 900-00006 ADDED ITEM (DOLLAR)/ RELOCATE REGEN BUILDING AT 17,518.000 17,518.000
MONUMENT AND MODIFY RETAINING WAL
DOL 0.000 0.00
1.00000 17,518.000 17,518.00
0185 900-00014 ADDED ITEM (LUMP SUM)/ DEDUCTION FOR SPLICE CASES NOT 0.000 -1.000
SUPPLIED TO PROJECT, AS
LS 0.000 0.00
5,000.00000 -1.000 -5,000.00
0190 900-00007 ADDED ITEM (EACH)/ INSTALL TUBULAR MARKER POSTS ALONG 73.000 73.000
COLO SPRGS LINE
EACH 0.000 0.00
33.50000 73.000 2,445.50
0195 630-80384 TUBULAR MARKER SUPPLY TUBULAR MARKER POSTS FOR ALL 0.000 0.000
WORK SOUTH OF MP 128
EACH 0.000 0.00
7.70000 0.000 0.00
0200 613-07034 PULL BOX (24"X36"X18") PULLBOX FOR CAMERAS SOUTH OF MP 0.000 0.000
135
EACH 0.000 0.00
725.00000 0.000 0.00
0205 613-07038 PULL BOX (36"X48"X18") BOXES ALONG COLO SPRGS. DUCT. 4.000 4.000
INCLS. BOX, INSTALL, GROUND
EACH 0.000 0.00
785.00000 4.000 3,140.00
0210 900-00006  ADDED ITEM (DOLLAR)/ BUILDING ENTRANCE TO CS TOC AND 1.000 1.000
CONDUIT INSTALL FROM TOC,
DOL 0.000 0.00

18,720.00000 1.000 18,720.00
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PCN: 14399-BID ESTIMATE RUN 08/06/2004
PROJECT: ITS 0252-363 ESTIMATE NO: 0010 12:27:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0215 900-00006 ADDED ITEM (DOLLAR)/ COYOTE SPLICE CLOSURES @ $563 EA. 0.000 0.000
AND
DOL 0.000 0.00
1.00000 0.000 0.00
0220 900-00006 ADDED ITEM (DOLLAR)/ FUTURE CABLE PORT/CABLE 0.000 0.000
INSTALLATION KIT
DOL 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 3,317,521.90 $ 345,984.385 1,987,313.20

PROJECT TOTAL CURRENT AMT § 3,317,521.90 $ 345,984.38 $ 1,987,313.20



